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WORK AUTHORIZATION & PERFORMANCE BASELINE

DOE: WSRC/Partner: S. F. PiccoloC. E. Anderson

The WBS Level Three WAPB sheets and associated documents listed below represent the Program
Baseline. The signature of the SR Assistant Manager and the WSRC Vice President signify concurrence
with the baseline through FY 2008 and the authorization of work for the Execution Year (FY 2003) of the 
baseline. 
 
The WAPBs represent the SR/WSRC jointly agreed-to-scope as required by DOE Program Guidance. The 
WAPB will be adjusted through formal change control on, as a minimum, annual basis and the work scope,
schedule, and cost for the execution year will be authorized annually. 
 
The WAPBs and supporting documentation: 
 
• Represent the contractually required Annual Operational Plan (AOP) for the execution year 
• Provide current scope, schedule, and cost estimates for planned work activities 
• Identifies contract savings and “additional savings” (super stretch scope) objectives  
• Provide scope, schedule, and cost beyond the contract period for information and continuity 
• List the agreed-to Performance Based Incentives (PBI) 
• Reflect acknowledgement by DOE and WSRC program counterparts that they believe they have a

common understanding of performance expectations over the contract term 
• Reflect the results of reviews relative to the extent to which the parties understand each other 

concerning performance expectations 
 
It is acknowledged that the approval on the Work Authorization and Performance Baseline does not
represent the following: 
 
• A new contract or modifications to the existing contract 
• An indisputable, exhaustive description of every last detail of work to be performed over the contract

period 
 
The Performance Baseline referenced herein is considered to be within the scope of the existing contract
and does not authorize the contractor to incur any additional cost (either direct or indirect) or delay delivery 
to the government. If the contractor considers that carrying out this action will increase the contract cost or
delay any delivery, the Contractor shall promptly notify the Contracting Officer orally, confirming and
explaining the notification in writing within five (5) working days. Following submission of written notice of
impacts, The Contractor shall await further direction from the Contracting Officer. 
 

The following represents the Performance Baseline for 

High Level Waste Management

• Operate the HLW System to produce an average of 230 filled canisters per year at DWPF (equivalent to 280 canisters under the 
former waste loading assumptions).  This includes completing washing sludge batches 3, 4, 5 and 6.
• Award a fixed-price subcontract and complete the construction of GWSB II by the end of FY06.
• Transfer the existing materials in Tank 50 to the Saltstone Facility and return Tank 50 to low curie feed tank service.
• Operate Low Curie and Actinide Removal processing to dispose of 2 million gallons of low-curie salt at Saltstone in FY03, 4 million 
gallons in FY04 and then an average of 6 million gallons per year beginning in FY05.
• Implement the Safe Minimum Essential concept and convert H and F Area tanks and facilities to a closure mentality as appropriate.
• Operationally close Tanks 18 and 19.
• Implement the Tank Farm Documented Safety Assessment (DSA) by the end of FY03.
• Return Tank 37 to service as the concentrate receipt tank for the 3H evaporator system.
• Complete receipt of Am/Cm materials from F-Canyon.
• Complete the installation of the East Hill Piping Infrastructure Upgrades.
• Complete bulk waste removal facilities on Tanks 4, 5, 6, 11, 13, 21, 22, 26, 33, and 47; and initiate design and construction of bulk 
waste removal facilities on Tanks 23, 24, 34, and 39.
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$ in Thousands
Estimated Costs(BO) from Task Budget by Level 3 WBS

Additional Savings *:

Contract Savings *:

Net Cost Objective *:

Baseline Costs

* WSRC Planning Information

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008

Planning Information Only

1.05.01 152,872 151,497 157,756 162,332 176,517 182,883EW02
1.05.02 67,575 67,138 69,923 71,899 77,445 80,695EW02
1.05.03 36,738 89,628 71,822 106,713 96,147 98,880EW02
1.05.05 115,762 115,242 119,739 122,799 133,464 138,499EW02
1.05.06 640 642 660 663 835 878EW02
1.05.07 2,187 1,688 1,812 1,919 1,985 2,059EW02
1.05.11 571EW04
1.05.12 20,591 61,967 81,343 64,066 49,995 50,091EW02
1.05.14 4,311 39,982 38,950 8,739 3,920 16,684EW02
1.05.15 26,800 22,921 26,681 23,966 23,777 19,871EW02

1.05 428,046 550,705 568,686 563,094 564,086 590,541Total:

WSRC/Partner: S. F. Piccolo

DOE: C. E. Anderson

Approvals:

Date:

Date:

-16,469 -12,798 -11,747 -9,183 -25,414 -25,411

6,316 4,655 1,941 -1,031 -8,707 -8,925

417,893 542,562 558,880 552,880 529,965 556,205
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